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A. RECOMMENDATIONS ON PRIORITIZATION

FWBA Architects have been working on behalf of the Medicine 
Hat Catholic Board of Education on the preparation of 3-Year and 
10-Year Capital Planning documents to guide the development 
of school facilities within the district over the next decade.

Guiding Principles
This process has been informed by set of Guiding Principles 
which have been agreed with the administration of MHCBE, 
and are as follows:

• The enhancement of learning environments across
facilities for MHCBE students, teachers, staff, parents,
and communities at large;

• Modernizing our school facilities to support the
development of the knowledge, skills, attitudes, and
values our students need to thrive in and shape their
futures;

• Facilities with a Facility Condition Index (FCI)
approaching, or greater than, 20% will be considered
to be of prime importance;

• Facilities with an Area Capacity Utilization (ACU), or
projected ACU, of less than 60% will be considered to
be of prime importance;

In understanding of other pressures that are current realities 
for MHCBE, where possible, recommendations will be made 
for facilities that could modernized and right-sized by the 
school district in order to reduce Operations and Maintenance 
(O&M), and Infrastructure Maintenance and Renewal (IMR) 
expenditures, as well as allowing for reduction of district 
wide school administration costs. Reductions in costs in these 
areas will improve the ability of MHCBE to provide enhanced 
learning environments across district facilities. 

District Wide Area Capacity Utilization Summary
We have completed an analysis of the Area Capacity 
Utilization (ACU) of each of the school district’s facilities in an 
effort to understand the utilization of each facility based on 
2024-2025 enrollment numbers, and school facility capacities 
established by Alberta Education. 

The following is a summary of the ACU of school facilities in 
the district by grade configurations, and across the district as 
a whole for the 2023/2024 school year.

• K-5/6 school facilities: 78% utilization
• 6/7-9 school facilities: 74% utilization
• 10-12 school facilities: 67% utilization
• District wide school facilities: 75% utilization

While some school facilities in the district have utilization rates 
in the 80% range, or as high as 93% in the case of Notre Dame 
Academy, overall enrollment across grades configurations, 
and across the district as a whole are moderate, and as 
low as 61% in a number of elementary school facilities. 
Enrollment rates are projected to remain steady in some 
neighbourhoods, or decline slightly in most district schools 
over the next 10-years. 



A1. DISTRICT PRINCIPLES

Medicine Hat Catholic Board of Education programming follows 
Alberta Education curriculum offered within the context of a 
Catholic Christian community. MHCBE is committed to creating 
an inclusive education system that inspires and enables 
students to achieve success and fulfillment. 

Students and parents can chose from a wide variety of 
programs offered in Medicine Hat Catholic Board of Education  
schools to best meet the individual learning needs of each 
student. From Early Learning and Kindergarten, to High School, 
we offer exceptional programming throughout the district in 
both English and French Immersion. MHCBE’s schools engage 
and inspire students to reach their greatest potential. MHCBE 
is a faith-based community that strives to inspire and prepare 
students to pray, to learn, to work, and to live fully and serve 
God in one another. 

The capital planning priorities identified in this document have 
been prepared in consideration of the Mission, Vision, and 
Values of the Medicine Hat Catholic Board of Education. 

Mission
In partnership with family, Church and community, we 
provide Catholic Education of the highest quality to our 
students. 

Vision
A gospel-centered community committed to:

• Learning excellence
• Christian service
• Living Christ

Motto
Showing the Face of Christ to All

Values
We believe that Catholic education is a ministry that is at the 
heart of the Church. In our ministry, we value and celebrate”

• Teaching and living our Catholic faith;
• Our Catholic traditions;
• Our ability to offer a full range of educational programs

for all students;
• The uniqueness of each child (that each child is special)



A2. PARTNERSHIPS AND SUSTAINABILITY

Partnering with our Community
In keeping with the philosophy that parents are the primary 
educators of their children, Medicine Hat Catholic Board 
of Education has developed a very close professional 
relationship with a myriad of supports and services at the 
hands of personnel from both within our system, as well as 
outside partnering agencies. This philosophy of collaboration, 
together with the creation of an inclusive educational 
environment, provides the best possible education for 
children and allows learners to grow and develop to their 
fullest potential. Much of the rationale within this Capital 
Plan looks towards integrating community partnerships that 
are designed to support the needs of our students and their 
families.

Creating Infrastructure Sustainability
The objective of the long-range facility planning undertaken 
by Medicine Hat Catholic Board of Education is to develop 
district-wide infrastructure that will sustain our Catholic 
community for generations to come. Numerous factors 
influence the creation of a long-range facility plan, these 
include:

• Health and safety of students and staff
• Building condition
• Utilization rates (both current and anticipated, influenced 

by population growth or decline)
• Student transportation needs
• Student demographics
• Education program delivery
• Community relationships
• Capital funding constraints
• On-going operating and maintenance costs

The Challenge
Medicine Hat Catholic Board of Education desires to deliver 
high quality educational programming for all students in 
the City of Medicine Hat, and those that join our community 
from the surrounding rural areas. As our community has 
grown and developed over many decades we are faced 
the reality of uneven enrollments throughout the school 
division, which has resulted in inefficient or insufficient use 
of some existing facilities. A few of our schools are facing 
static enrollment numbers over the next ten-years and 
beyond, while others are projected to experience notable 
growth. Whether experiencing high or low utilization rates, a 
number of our school facilities also face challenges related to 
ongoing maintenance and operations, and a marked need for 
modernization to ensure they are able to facilitate a flexible 
and collaborative learning environment for our learners and 
staff. 

While a modest decline is projected within the district 
over the next ten-years, growth in some areas must still be 
addressed, and those facilities that will serve our students 
must be adaptable to facilitating ever changing teaching 
methodologies into the future. 

The priority for Medicine Hat Catholic Board of Education 
over the next 3-years is to generate efficiency and more 
sustainable facility operations in the south of the city where 
utilization rates fluctuate significantly between facilities.

The priority over the next 10-years is to ensure flexibility to 
address changes in demographic and changing enrollment 
projections throughout the city to allow MHCBE to respond 
quickly to demographic bulges that may develop organically 
in some neighbourhoods within our school community. 



B. CITY OF MEDICINE HAT GROWTH TRENDS

The City of Medicine Hat has provided current Land 
Development Tracking Data which is incorporated in support 
of the project priorities put forward as a part of this Capital Plan. 
The data provided includes student distribution data between 
the Medicine Hat Catholic Board of Education and Medicine 
Public School Division, organized by neighbourhood within the 
city. 
Lot Development Data is also provided showing the number 
of undeveloped lots, including infill developments projected 
in each neighbourhood. The Suburban Residential Growth 
Staging Map 
The Suburban Residential Growth Staging map identifies the 
regions in the city, highlighting areas of anticipated growth. 
In the City’s Municipal Development Plan (2020-2050) they 
are projecting steady growth at approximately 0.8%, with a 
population of 80,000 people achieved by 2050. 
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ST.  PATRICK’S SCHOOL |  MODERNIZATION
Estimated Project Cost: $24,360,000
Hard Construction Cost: $20,000,000 | Soft Costs: $4,000,000 | Non-refundable GST: $360,000

St. Patrick’s School Modernization
St. Patrick’s School is a grades K-5 facility located on the south side 
of Medicine Hat. St. Patrick’s is already experiencing good overall 
utilization and growth is expected to remain steady. 
Though utilization is over 90%, and the school has (6) old portable 
classrooms, and (5) modular classrooms that are contributing to 
the overall student capacity. The core capacity of the school is well 
below the current classroom capacity and the core of the school is 
stressed as a result. 
The proposed school modernization would incorporate the 
removal of the old portable classrooms and replacement with 
permanent construction. Redevelopment of the school would 
also allow for the creation of a central Gathering Space and 
Learning Commons to better serve the school and community.  

Educational Benefit
The modernization of St. Patrick’s School will ensure modern 
amenities are available including: a central gathering space, open 
Learning Commons, Project Centres, team teaching areas, and 
break-out spaces. These amenities will help ensure the facility can 
accommodate the demands of delivering modern educational 
programming, and  supporting changing teaching methodologies. 
A modernization will also allow for the development of common 
areas to enhance school community for staff and students. 

Infrastructure Benefit
The hot water heating system and mechanical ventilation at St. 
Patrick’s is at it’s anticipated service life and due for replacement. 
Likewise elements of the exterior, including windows and 
doors, are due for replacement. The school’s electrical system is 
inadequate to meet the requirements for technology for current 
learners and teachers.  In addition, the (6) portable classrooms, 
which were added in the early 1990s are at their anticipated 
service life and should be replaced with permanent construction.

Time Frame
The approval of planning funds is requested for fall of 2025, or 
sooner should funding be made available. Design funding should 
follow in 2026, with construction funding for to allow tendering 
and construction to be undertaken in 2027.

PRIORITY OVERVIEW
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B3784A

BUILDING ID

12.66% | 9.41% (January 30, 2017)

FCI | FCR

501 (92% Utilization)

CAPACITY

Medicine Hat, Alberta
LOCATION

3,809m2 (40,985ft2)

AREA

$34,000,000

REPLACEMENT COST

Current: K-5
Proposed: No change

GRADE CONFIGURATION

2021-2022: 441
2023-2024: 435
2024-2025: 463.5

ENROLLMENT

• Facility modernization to provide 
a modern and adaptable learning 
environment for all students. 

• Rectify stressed school core by 
expanding area for core services to meet 
current and project enrollments.

• Replace portable classrooms that 
are beyond their anticipated service 
life with permanent construction to 
reflect steady enrollment growth in the 
neighbourhood.

Key Points:
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MOTHER TERESA SCHOOL |  MODERNIZATION
Estimated Project Cost: $21,924,000
Hard Construction Cost: $18,000,000 | Soft Costs: $3,600,000 | Non-refundable GST: $324,000

Mother Teresa School Modernization
Mother Teresa School is a grades K-6 school facility located on 
the south side of Medicine Hat in the Ross Glen neighbourhood. 
Mother Teresa School has shown steady enrollment, with little 
change over the past 5+ years. Enrollment is projected to remain 
steady or decline slightly based on current projections. 
Utilization at the school has remained steady in the 60% range. 
The school is comprised on the main school building, constructed 
in 1980, along with four portable classrooms constructed in 
1975, and relocated to Mother Teresa in 1983. The school also 
includes four modular classrooms that were added in 2007. The 
modernization proposed here would see the removal of the 
portable classrooms, which are past their anticipated service 
life and in relatively poor condition. The modular classrooms 
currently on site would be repositioned on site, and connected to 
the school via a new connecting link.

Educational Benefit
The modernization of Mother Teresa provides modern amenities 
for students and staff. The school currently lacks a prominent 
entrance and central Gathering Space, Project Centres, and 
break-out spaces. These amenities will help ensure the facility can 
accommodate the demands of delivering modern educational 
programming and  supporting changing teaching methodologies.

Infrastructure Benefit
The portable classrooms at Mother Theresa School are approaching 
50-years of age and are well beyond their anticipated service life. 
Removal of these portable classrooms and reconnection of the 
existing modular classrooms to the school will provide modern 
amenities for the students, while also right-sizing the school 
capacity to reflect the projected growth trends. Many of the 
exterior envelope components at the school, including windows 
and doors, have reached their service life as well, and are due for 
replacement. The school’s electrical system is inadequate to meet 
the requirements for technology for current learners and teachers.  

Time Frame
The approval of planning funds is requested for spring of 2026. 
Design funding should follow in 2027 to allow for detailed design 
and construction ready documents for approval in 2028.

PRIORITY OVERVIEW
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B3784A

BUILDING ID

18.72% | 10.79% (January 22, 2018)

FCI | FCR

Current: 333 (67% Utilization)
Proposed: 350 (75% Utilization)

CAPACITY

Medicine Hat, Alberta
LOCATION

3,439m2 (37,000ft2)

AREA

$31,000,000

REPLACEMENT COST

Current: K-6
Proposed: No change

GRADE CONFIGURATION

2021-2022: 269
2023-2024: 262
2024-2025: 224

ENROLLMENT

• Remove portable classrooms that are 
beyond their service life and reconnect 
existing modular classrooms to right-
size the school based on enrollment 
projections.

• Facility modernization to provide 
a modern and adaptable learning 
environment for all students. 

• Create a prominent entrance and central 
Gathering Space to allow students, staff, 
and parents to better come together as a 
school community. 

Key Points:
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ST.  MARY’S SCHOOL |  RIGHT-SIZ ING AND MODERNIZATION
Estimated Project Cost: $34,225,800
Hard Construction Cost: $28,100,000 | Soft Costs: $5,620,000 | Non-refundable GST: $505,800

St. Mary’s School Right-sizing and Modernization
St. Mary’s is currently the School Division’s French Immersion junior 
high school, as well as offering a Fine Arts Academy for junior high 
students in MHCBE. Despite the current utilization numbers, the 
facility is well used in support of its diverse programming.
The completion of the St. Francis Replacement School midway 
through the 2026-2027 school year will mean that junior high 
school programming from St. Mary’s is relocated to the new school 
facility. MHCBE need to begin planning for the redevelopment of 
St. Mary’s School to facilitate expanded educational programming 
and alleviate growing enrollment pressure in other facilities and 
academy programs in the school division. A facility right-sizing 
is proposed to remove the portable classrooms, and reduce the 
school capacity to 650-students.

Educational Benefit
Absent from St. Mary’s School are the program spaces found in 
newer facilities: including a gathering space, team teaching areas, 
break-out spaces, and adequate fine arts facilities. The existing 
Gymnasium is appropriately sized for the school’s needs, and 
provides an anchor point from which to develop a central core to 
enhance community within the school. 

Infrastructure Benefit
St. Mary’s School has been expanded a number of times over the 
years, and contains a mix of building systems and types. The high 
FCI/FCR noted in the latest condition assessment includes high-
priority HVAC replacements to ensure continued operation of the 
facility. The building envelope is dated and inefficient, and as with 
many facilities of a similar age, infill windows and paneling have 
been used to greatly reduce window area and the availability of 
natural light for students. The electrical system is outdated and is 
not capable of meeting the demand of new learner technologies. 
The facility has been adapted to changing demands over decades, 
and there are a number of building code compliance issues to be 
addressed.

Time Frame
A Value-Scoping Session is requested for late-2026 to allow the 
project scope and anticipated budget to be established with all 
stakeholders.

PRIORITY OVERVIEW

P
R

IO
R

IT
Y

 3

B3782A

BUILDING ID

16.40% | 19.27% (February 1, 2017)

FCI | FCR

Current: 731 (55% Utilization)
Proposed: 650

CAPACITY

Medicine Hat, Alberta
LOCATION

5,834m2 (62,774ft2)

AREA

$52,500,000

REPLACEMENT COST

Current: 7-9
Proposed: No change

GRADE CONFIGURATION

2021-2022: 402
2023-2024:
2024-2025:

ENROLLMENT

• Facility right-sizing to reduce capacity 
to 650-students, ensuring sustainable 
operations and maintenance.

• Facility modernization to enhance Fine 
Arts facilities for the Fine Arts Academy, 
and facilitate a 21st century learning 
environment for all students. 

• Address pressing maintenance/
replacement requirements for HVAC 
and electrical systems, and bring into 
compliance with building code.

Key Points:



D. APPENDIX
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Total future population from undeveloped lots Public School Students Seperate School Students Total Students
Sector Neighbourhood Stage Detached Duplex plex/TownhoApartments Total K-6 7-9 10-12 Total K-6 7-9 10-12 Total K-6 7-9 10-12 Total
North Parkview Existing -             -             -             -             -              -             -             -             -             -            -            -            -            -            -            -            -            
North Ranchlands 1 Existing -             -             -             -             -              -             -             -             -             -            -            -            -            -            -            -            -            
North Ranchlands 2 (Terrace) Existing -             -             -             -             -              -             -             -             -             -            -            -            -            -            -            -            -            
North River Flats Existing -             -             -             124.64      124.64        5.26           2.16           2.14           9.57           1.87          0.76          0.76          3.40          7.13          2.93          2.90          12.96        
North Riverside Existing 56.00        -             -             98.40        154.40        9.36           3.85           3.80           17.02        3.32          1.36          1.36          6.04          12.68        5.21          5.16          23.06        
South South Vista Heights 1-9 Existing -             -             8.24           -             8.24            0.57           0.24           0.23           1.04           0.20          0.08          0.08          0.37          0.77          0.32          0.32          1.41          
South MH Village (mobile home park) Existing -             -             -             -             -              -             -             -             -             -            -            -            -            -            -            -            -            
South Chartwell + Meadowlark Village Existing -             -             -             -             -              -             -             -             -             -            -            -            -            -            -            -            -            
South Saamis Heights 1-6 Existing -             -             -             -             -              -             -             -             -             -            -            -            -            -            -            -            -            
South Southridge Existing -             -             -             264.04      264.04        11.15        4.59           4.53           20.27        3.95          1.62          1.62          7.19          15.10        6.21          6.15          27.46        
Subtotal 56.00        - 8.24 487.08      551.32        26.35        10.84        10.71        47.89        9.34         3.83         3.83         17.00       35.69        14.66       14.54       64.89        

South Saamis Heights 7 1A 215.60      -             -             -             215.60        20.05        8.25           8.15           36.44        7.11          2.91          2.91          12.94       27.15        11.16       11.06       49.37        
South South Vista Heights 10/11 1B 39.20        -             -             -             39.20          3.64           1.50           1.48           6.62           1.29          0.53          0.53          2.35          4.94          2.03          2.01          8.98          
South Hamptons 1/2 1C 28.00        -             -             -             28.00          2.60           1.07           1.06           4.73           0.92          0.38          0.38          1.68          3.53          1.45          1.44          6.41          
South Southlands 4/5/6 1D 50.40        53.02        94.76        -             198.18        15.98        6.57           6.49           29.05        5.67          2.32          2.32          10.31       21.65        8.89          8.82          39.36        
North Ranchlands 3A/B 1E 28.00        14.46        - 328.00 370.46        17.74        7.30           7.21           32.24        6.29          2.58          2.58          11.45       24.03        9.87          9.79          43.69        
Subtotal 361.20      67.48        94.76        328.00      851.44        60.01        24.68        24.39        109.08      21.28       8.72         8.72         38.73       81.29        33.40       33.11       147.81     

South Coulee Ridge 2A 590.80      -             -             -             590.80        54.93        22.59        22.32        99.85        19.48       7.98          7.98          35.45       74.41        30.58       30.31       135.29      
North Ranchlands 3C 2B 504.00      -             -             -             504.00        46.86        19.27        19.04        85.18        16.62       6.81          6.81          30.24       63.48        26.08       25.85       115.42      
South Hamptons 3 2C 204.40      -             -             -             204.40        19.00        7.82           7.72           34.54        6.74          2.76          2.76          12.26       25.74        10.58       10.48       46.81        
South Canyon Creek 2D 25.20        -             -             -             25.20          2.34           0.96           0.95           4.26           0.83          0.34          0.34          1.51          3.17          1.30          1.29          5.77          
Subtotal 1,324.40  -            -            -            1,324.40    123.13      50.65        50.04        223.83      43.67       17.89       17.89       79.46       166.81     68.54       67.94       303.29     

North Brier Run 3A 464.80      274.74      123.60      1,640.00   2,503.14    145.47      59.84        59.12        264.43      51.60       21.14       21.14       93.88       197.07      80.98       80.26       358.30      
South Cimarron 2 3B 1,260.00   241.00      824.00      508.40      2,833.40    217.25      89.36        88.29        394.90      77.05       31.57       31.57       140.20     294.30      120.93     119.86     535.10      
North Ranchlands 4 3C 1,960.00   241.00      -             -             2,201.00    203.66      83.77        82.77        370.19      72.23       29.60       29.60       131.42     275.89      113.37     112.36     501.62      
South Southlands 7 3D 840.00      -             -             -             840.00        78.10        32.12        31.74        141.96      27.70       11.35       11.35       50.40       105.80      43.47       43.09       192.36      
Subtotal 4,524.80  756.74      947.60      2,148.40  8,377.54    644.48      265.09      261.92      1,171.49  228.58     93.66       93.66       415.89     873.06     358.75     355.57     1,587.38  

6,266.40  824.22      1,050.60  2,963.48  11,104.70  853.97      351.26      347.06      1,552.28  302.88     124.10     124.10     551.08     1,156.85  475.36     471.15     2,103.36  

Dwelling Type People / Dwelling
Detached 2.80
Duplex 2.41 Current Stage 1
Fourplex/Townhouse 2.06 North 32.36        13.31        13.15        58.83        11.48       4.70          4.70          20.88       43.84        18.01       17.86       79.71        
Apartment 1.64 South 53.99        22.21        21.94        98.14        19.15       7.85          7.85          34.84       73.14        30.06       29.79       132.99      

86.36        35.52        35.10        156.97      30.63       12.55       12.55       55.73       116.98      48.07       47.64       212.70      
School Split % Total
Public K-6 40.6% North 428.35      176.19      174.08      778.63      151.93     62.25       62.25       276.42     580.28      238.44     236.33     1,055.05  
Public 7-9 16.7% South 425.62      175.07      172.97      773.66      150.96     61.85       61.85       274.66     576.57      236.92     234.82     1,048.32  
Public 10-12 16.5% 853.97      351.26      347.06      1,552.28   302.88     124.10     124.10     551.08     1,156.85  475.36     471.15     2,103.36  
Separate K-6 14.4%
Separate 7-9 5.9%
Separate 10-12 5.9%

100.0%

School Age Demographic by Dwelli %
Detached 22.9%
Duplex 21.9%
Fourplex/Townhouse 17.1%
Apartment 10.4%



Lot Development Data

Sector Neighbourhood Stage
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North Parkview Existing 253 253 -  -  -  -  -  -  -  -  -  -  253 253 -  Full build out
North Ranchlands 1 Existing 49 49 -  4 4 -  18 18 -  -  -  -  71 71 -  Full build out
North Ranchlands 2 (Terrace) Existing -  -  -  -  -  -  -  -  -  -  -  -  -  -  Full build out

North River Flats Existing -  -  -  -  -  -  -  -  -  76 76 76 -  76 
Infill +76, note 2-3 years out could see additional +400 
(arena lands)

North Riverside Existing 20 20 -  -  -  -  -  -  60 60 80 -  80 Infill +60
South South Vista Heights 1-9 Existing 604 604 -  44 44 -  4 -  4 -  -  -  652 648 4 Full build out
South MH Village (mobile home park) Existing 214 214 -  -  -  -  -  -  -  -  -  -  214 214 -  Potential limited expansion
South Crestwood/Southview/Norwood/Meadowlands Existing -  -  -  -  -  -  -  -  -  151 -  151 151 -  151 Infill +151
South Chartwell + Meadowlark Village Existing 282 282 -  -  -  -  -  -  -  -  -  -  282 282 -  Full build out
South Saamis Heights 1-6 Existing 808 808 -  108 108 -  159 159 -  104 104 -  1,179 1,179 -  Full build out
South Southridge Existing -  -  -  -  -  -  -  -  -  161 161 161 -  161 Infill +161
Subtotal 2,230 2,210 20 156 156 -  181 177 4 552 104 448 3,119 2,647 472 

South Saamis Heights 7 1A 110 33 77 -  -  -  -  -  -  -  -  -  110 33 77 
South South Vista Heights 10/11 1B 127 113 14 -  -  -  -  -  -  -  -  -  127 113 14 
South Hamptons 1/2 1C 313 303 10 24 24 -  -  -  -  -  -  -  337 327 10 Does not include mobile home park (see Row 9)
South Southlands 4/5/6 1D 737 719 18 156 134 22 549 503 46 216 216 -  1,658 1,572 86 Does not include senior developments; Infill +46
North Ranchlands 3A/B 1E 352 342 10 56 50 6 118 118 -  200 -  200 726 510 216 
Subtotal 1,639 1,510 129 236 208 28 667 621 46 416 216 200 2,958 2,555 403 

South Coulee Ridge 2A 241 30 211 -  -  -  -  -  -  -  -  -  241 30 211 Additional lots on market in 2024
North Ranchlands 3C 2B 180 -  180 -  -  -  -  -  -  -  -  -  180 -  180 Lots not created yet; 2025-2035 build
South Hamptons 3 2C 73 -  73 -  -  -  -  -  -  -  -  -  73 -  73 Lots on market in 2024
South Canyon Creek 2D 33 24 9 -  -  -  -  -  -  -  -  -  33 24 9 Further lots to be created
Subtotal 527 54 473 -  -  -  -  -  -  -  -  -  527 54 473 

North Brier Run 3A 166 -  166 114 -  114 60 -  60 1,000 -  1,000 1,340 -  1,340 Significant intensification planned over original design, 2025-2030 build
South Cimarron 2 3B 450 -  450 100 -  100 400 -  400 310 -  310 1,260 -  1,260 2030 or later build
North Ranchlands 4 3C 700 -  700 100 -  100 -  -  -  -  -  -  800 -  800 2035 or later build
South Southlands 7 3D 300 -  300 -  -  -  -  -  -  -  -  -  300 -  300 2030 or later build
Subtotal 1,616 -  1,616 314 -  314 460 -  460 1,310 -  1,310 3,700 -  3,700 

Total 2,166 1,564 602 236 208 28 667 621 46 416 216 200 3,485 2,609 876 
6,012 3,774 2,238 706 364 342 1,308 798 510 2,278 320 1,958 10,304 5,256 5,048 

Detached Attached
Fourplex & 

Townhouses
Apartment Total
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